COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 06/ 2011

ESTI MATE SUMVARY 14: 33: 00
CONTI D C17826 ESTI MATE NO 0011 PROG SPEC YR 2005
PCN: 17826- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 171.0 DAYS TI VE ALLOW 195 WORK DAYS
SH 115 FLORENCE NORTH PERCENT TI ME: 87.69 ORI G TI VE ALLOW 140 WORK DAYS
PROJECT NO ES21151- 025
SH 115 FLORENCE NORTH
NAME OF ROAD:
PROJECT COUNTI ES: FREMONT, REG ON 2 EL PASO
CONTRACTOR:
ROCKY MOUNTAI N MATERI ALS AND ASPHALT, | NC. PAY PERI OD ENDI NG 10/ 06/ 2011 DATE TI ME STARTED 10/ 12/2010
1910 RAND AVE. DATE LET 09/ 02/ 2010 DATE WORK BEGAN 10/ 12/ 2010
DATE AWARDED 09/ 07/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 10/ 2010 DATE ACCEPTED
COLORADO SPRI NGS CcO 80905 719- 473-3100 DATE NOTI CE TO PROCEED 10/ 12/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 5,313, 486. 27 PARTI Ol PATI NG $ 4,759, 379. 95 $ 217, 714. 40
AWARD PRQIECT AMT: $ 3,899, 982. 32 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 89. 57% TOTAL EARNI NGS 4,759, 379. 95 217,714. 40
FUNDS AVAI LABLE: $ 554, 106. 32 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,759, 379. 95 217, 714. 40
TOTAL CLAI NS: $ 0.00 RETAI NAGE -58,499. 73 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 4,700, 880. 22 217, 714. 40
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 4,700, 880. 22 217, 714. 40
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 217,714. 40

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17826

PCN: 17826- Bl D

PRQJECT:! ES21151- 025

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00008 Tree Trinm ng

0010 202-00035

Renoval of Pipe

0015 202-00090

*Renoval of Delineator

0020 202-00240

0025 202-00810

*Renoval of G ound Sign

0030 202-00821

*Renoval of Sign Panel

0035 202-01130

*Renoval of Quardrail Type 3

0040 202-01300

*Renoval of End Anchor age

0045 203-00060

0050 203-01510

Backhoe

0055 203-01597 Pot hol i ng

Renoval of Asphalt Mat (Pl aning)

Enbanknent Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT

QUANTI TY/
UNITS

UNT PRI CE

0. 000

318. 00000

36. 000
LF
15. 90000

0. 000

3. 18000

396, 000. 000
SY
0. 89000

0. 000

31. 80000

0. 000

21. 20000

9, 949. 000
LF
2.07000

50. 000

121. 90000

605. 000

8. 24000

0. 000

90. 92000

7.500

129. 07000

PREV QTY/
QTY TH S PER OD
QTY TO DATE

0. 000
0. 000
0. 000

36. 000
0. 000
36. 000

0. 000
0. 000
0. 000

375, 504. 000
3, 200. 000
378, 704. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

8, 638. 250
0. 000
8, 638. 250

40. 000
4.000
44.000

605. 000
0. 000
605. 000

0. 000
0. 000
0. 000

7.500
0. 000
7.500

Page 2
ESTI MATE RUN 10/ 06/ 2011

14: 33: 00
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
572. 40
0. 00
0. 00
2, 848. 00
337, 046. 56
0. 00
0. 00
0. 00
0. 00
0. 00
17, 881. 18
487. 60
5, 363. 60
0. 00
4, 985. 20
0. 00
0. 00
0. 00
968. 03



CONTI D C17826 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17826-BI D ESTI MATE RUN 10/ 06/ 2011
PRQIECT: ES21151- 025 ESTI MATE NO 0011 14: 33: 00
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-02330 Labor er 2. 000 2. 000
HOUR 0. 000 0. 00
32. 71000 2.000 65. 42
0065 207- 00205 Topsoi | 0. 000 0. 000
Cy 0. 000 0. 00
15. 12000 0. 000 0.00
0070 208- 00002 *Erosion Log (12 Inch) 264. 000 264. 000
LF 0. 000 0. 00
4. 03000 264. 000 1,063.92
0075 208-00011 *Er osi on Bal es (Wed Free) 4.000 4.000
EACH 0. 000 0. 00
15. 90000 4. 000 63. 60
0080 208- 00020 *Silt Fence 480. 000 480. 000
LF 0. 000 0. 00
1. 22000 480. 000 585. 60
0085 208- 00034 *Gravel Bag 0. 000 0. 000
LF 0. 000 0. 00
6. 36000 0. 000 0.00
0090 208- 00045 Concrete Washout Structure 1. 000 1.000
EACH 0. 000 0. 00
583. 00000 1. 000 583. 00
0095 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
1, 208. 15000 2.000 2,416. 30
0100 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
33. 92000 0. 000 0.00
0105 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
87. 45000 0. 000 0.00
0110 208-00205 Er osi on Control Supervisor 22.000 20. 000
HOUR 0. 000 0. 00

47.70000 20. 000 954. 00



CONTI D: C17826 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17826-BI D ESTI MATE RUN 10/ 06/ 2011
PRQJECT: ES21151- 025 ESTI MATE NO 0011 14:33: 00
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 210-00815 *Reset Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
21. 20000 0. 000 0.00
0120 212-00006 *Seedi ng (Native) 0.920 0.920
ACRE 0. 000 0. 00
689. 00000 0. 920 633. 88
0125 212-00032 *Soi | Conditioning 0. 000 0. 000
ACRE 0. 000 0. 00
980. 50000 0. 000 0.00
0130 213-00100 *Soi | Bi nder 0. 000 0. 000
ACRE 0. 000 0. 00
832. 10000 0. 000 0.00
0135 216-00021 *Soi |l Retention Blanket (O ass 1) 4,524. 000 4, 524. 000
Sy 0. 000 0. 00
1. 84000 4,524. 000 8,324.16
0140 304-09014 Aggr egat e Base Course (Special) 0. 000 0. 000
TON 0. 000 0. 00
12. 86000 0. 000 0.00
0145 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1, 549. 580 1, 158. 220
TON 391. 360 47, 839. 85
122. 24000 1, 549. 580 189, 420. 66
0150 403- 34841 Hot M x Asphalt (Gading SX) (100) (PG 64-22) 62, 718. 000 58, 305. 660
TON 575. 800 24, 805. 46
43. 08000 58, 881. 460 2,536, 613. 30
0155 411-10255 Emul sified Asphalt (Sl ow Setting) 20, 000. 000 18, 797. 000
GAL 160. 000 643. 20
4.02000 18, 957. 000 76, 207. 14
0160 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 14, 890. 000 14, 690. 000
LF 0. 000 0. 00
12. 77000 14, 690. 000 187, 591. 30
0165 606- 00305 *Quardrail Type 3 (Special) 4, 600. 000 4, 600. 000
LF 0. 000 0. 00
13. 67000 4, 600. 000 62, 882. 00



CONTI D C17826 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 17826- BI D ESTI MATE RUN 10/ 06/ 2011
PRQJECT: ES21151- 025 ESTI MATE NO 0011 14:33: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 606-01340 *End Anchorage Type 3D 0. 000 0. 000
EACH 0. 000 0. 00
625. 40000 0. 000 0. 00
0175 606-01370 *Transition Type 3G 13. 000 5. 000
EACH 2.000 2,332.00
1, 166. 00000 7.000 8,162. 00
0180 606-02003 *End Anchorage (Nonfl ared) 54. 000 45. 000
EACH 0. 000 0. 00
1, 738. 40000 45. 000 78, 228. 00
0185 606- 02005 *End Anchor age (Fl ared) 31. 000 29. 000
EACH 2.000 2,819. 60
1, 409. 80000 31. 000 43, 703. 80
0190 612-00001  *Delineator (Type I) 0. 000 0. 000
EACH 0. 000 0. 00
15. 90000 0. 000 0. 00
0195 612-00002 *Del i neator (Type I1) 0. 000 0. 000
EACH 0. 000 0. 00
16. 96000 0. 000 0. 00
0200 612-00003 *Del i neator (Type II1) 0. 000 0. 000
EACH 0. 000 0. 00
18. 02000 0. 000 0. 00
0205 614-00011 *Sign Panel (Qass I) 0. 000 0. 000
SF 0. 000 0. 00
13. 78000 0. 000 0. 00
0210 614-00012 *Sign Panel (Cass I1) 0. 000 0. 000
SF 0. 000 0. 00
14. 84000 0. 000 0. 00
0215 614-00013 *Sign Panel (Cass I11) 0. 000 0. 000
SF 0. 000 0. 00
19. 08000 0. 000 0. 00
0220 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 0. 000 0. 000
EACH 0. 000 0. 00
128. 26000 0. 000 0. 00



CONTI D C17826 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17826- Bl D ESTI MATE RUN 10/ 06/ 2011
PRQJECT: ES21151- 025 ESTI MATE NO 0011 14:33: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 0. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
339. 20000 0. 000 0. 00
0230 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 0. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
381. 60000 0. 000 0. 00
0235 614-80385 *Runble Strip 96, 167. 000 0. 000
LF 96, 167. 000 7,693. 36
0. 08000 96, 167. 000 7,693. 36
0240 624-20018 18 I nch Drainage Pipe (O ass 0) 80. 000 80. 000
LF 0. 000 0. 00
49. 82000 80. 000 3, 985. 60
0245 625- 00001 Construction Surveying (Hourly) 53. 000 53. 000
HOUR 0. 000 0. 00
90. 10000 53. 000 4,775. 30
0250 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
66, 745. 00000 1. 000 66, 745. 00
0255 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
2,816. 70000 1. 000 2,816.70
0260 627-00005 Epoxy Pavenent MarKking 1, 500. 000 0. 000
GAL 0. 000 0. 00
62. 54000 0. 000 0. 00
0265 627-00011 Pavenent Marking Paint (Waterborne) 1, 942. 000 1, 923. 000
GAL 19. 000 543.78
28. 62000 1, 942. 000 55, 580. 04
0270 630-00000 *Fl aggi ng 4. 000 4.000
HOUR 0. 000 0. 00
19. 08000 4.000 76. 32
0275 630-00001 *Pilot Car Qperation 0. 000 0. 000
HOUR 0. 000 0. 00
29. 68000 0. 000 0. 00



CONTI D: C17826 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17826-BI D ESTI MATE RUN 10/ 06/ 2011
PRQJECT: ES21151- 025 ESTI MATE NO. 0011 14:33: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 630-00007 *Traffic Control I|nspection 0. 000 0. 000
DAY 0. 000 0. 00
90. 10000 0. 000 0.00
0285 630-00012 *Traffic Control Managenent 7.000 7.000
DAY 0. 000 0. 00
402. 80000 7.000 2,819. 60
0290 630- 00015 *Uni formed Traffic Control Coordination 0. 000 0. 000
HOUR 0. 000 0. 00
44. 01000 0. 000 0.00
0295 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
21. 20000 0. 000 0.00
0300 630-80341 *Construction Traffic Sign (Panel Size A) 0. 000 0. 000
EACH 0. 000 0. 00
37.10000 0. 000 0.00
0305 630-80342 *Construction Traffic Sign (Panel Size B) 0. 000 0. 000
EACH 0. 000 0. 00
84. 80000 0. 000 0.00
0310 630-80343 *Construction Traffic Sign (Panel Size C 0. 000 0. 000
EACH 0. 000 0. 00
50. 88000 0. 000 0.00
0315 630-80344 *Construction Traffic Sign (Special) 0. 000 0. 000
SF 0. 000 0. 00
8. 48000 0. 000 0.00
0320 630-80355 *Portabl e Message Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
4, 028. 00000 0. 000 0.00
0325 630-80360 *Dr um Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
63. 60000 0. 000 0.00
0330 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
22.26000 0. 000 0.00



CONTI D C17826 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 17826-BI D ESTI MATE RUN 10/ 06/ 2011
PRQIECT: ES21151- 025 ESTI MATE NO 0011 14: 33: 00
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
22. 26000 0. 000 0. 00
0340 630-80370 *Concrete Barrier (Tenporary) 432.000 226. 800
LF 162. 000 3,923. 64
24. 22000 388. 800 9, 416. 74
0345 630-80380 *Traffic Cone 0. 000 0. 000
EACH 0. 000 0. 00
10. 60000 0. 000 0.00
0350 630-80430 *Runbl e Strip (Portable) 0. 000 0. 000
EACH 0. 000 0. 00
1, 775. 50000 0. 000 0. 00
0355 630-85010 *| npact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
1, 961. 00000 0. 000 0. 00
0360 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0365 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0370 700-70016 F/ A Fuel Cost Adjustnent 110, 000. 000 103, 616. 450
F A 1,597. 760 1,597.76
1. 00000 105, 214. 210 105, 214. 21
0375 700- 70018 F/ A Roadway Snoot hness | ncentive 90, 000. 000 0. 000
FA 50, 000. 000 50, 000. 00
1. 00000 50, 000. 000 50, 000. 00
0380 700-70019 F/ A Asphalt Cenent Cost Adjustnent 330, 000. 000 307, 908. 030
FA 2,436. 410 2,436. 41
1. 00000 310, 344. 440 310, 344. 44
0385 700- 70022 F/ A QIT Col orado Training Program 5, 000. 000 5, 000. 000
F A 0. 000 0. 00

1. 00000 5, 000. 000 5, 000. 00



CONTI D C17826 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 17826- Bl D ESTI MATE RUN 10/ 06/ 2011
PRQJECT: ES21151- 025 ESTI MATE NO 0011 14:33: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0390 700-70023 F/ A On- The-Job Trai nee 1, 536. 000 1, 292. 400
FA 0. 000 0. 00
1. 00000 1, 292. 400 1,292. 40
0395 700- 70025 F/ A Quality Incentive Paynent 125, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70380 *F/ A Erosion Control 19, 549. 630 19, 549. 630
FA 0. 000 0. 00
1. 00000 19, 549. 630 19, 549. 63
0700 603-10600 60 Inch Corrugated Steel Pipe Tezak CSP 20. 000 20. 000
LF 0. 000 0. 00
305. 76000 20. 000 6, 115. 20
0705 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.800
Type) Flash Arrow Panel (C Type)
EACH 0. 000 0. 00
1, 265. 00000 1. 800 2,277.00
0710 900- 00006 Added Item (Dol lar)/ End Sections and Ditch at MV 23.54 6, 320. 000 6, 320. 000
DOL 0. 000 0. 00
1. 00000 6, 320. 000 6, 320. 00
0715 900- 00006 Added Item (Dol lar)/ End Sections and Pipe at MM 10.2 292. 000 292. 000
DOL 0. 000 0. 00
1. 00000 292. 000 292. 00
0720 606- 01395 Transition Type 3L Type L at Arkasas River Bridge 4.000 4. 000
EACH 0. 000 0. 00
1, 121. 25000 4. 000 4, 485. 00
1000 612- 00001 *Del i neator (Type I) Mountain Barricade Item 382. 000 0. 000
EACH 300. 000 4,770. 00
15. 90000 300. 000 4,770. 00



CONTI D C17826 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 17826-BI D ESTI MATE RUN 10/ 06/ 2011
PRQIECT: ES21151- 025 ESTI MATE NO 0011 14: 33: 00
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1005 612- 00002 *Del i neator (Type I1) Muntain Barricade Item 30. 000 0. 000
EACH 30. 000 508. 80
16. 96000 30. 000 508. 80
1010 612- 00003 *Del ineator (Type I11) Muntain Barricade Item 280. 000 0. 000
EACH 135. 000 2,432.70
18. 02000 135. 000 2,432.70
1015 614- 00011 *Sign Panel (Oass |I) Muntain Barricade Item 278. 000 244.130
SF 6. 250 86. 13
13. 78000 250. 380 3,450. 24
1020 614- 00012 *Sign Panel (Cass I1) Muntain Barricade Item 997. 000 872. 260
SF 22.380 332.12
14. 84000 894. 640 13, 276. 46
1025 614-00013 *Sign Panel (Cass Il1) Muntain Barricade Item 40. 000 0. 000
SF 40. 000 763. 20
19. 08000 40. 000 763. 20
1030 614- 01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 34. 000 31.000
Mountai n Barricade Item
EACH 0. 000 0. 00
128. 26000 31. 000 3,976. 06
1035 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 90. 000 77.000
Sl i pbase Mountain Barricade Item
EACH 2.000 678. 40
339. 20000 79. 000 26, 796. 80
1040 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 7.000 3. 000
Sl i pbase Mountain Barricade Item
EACH 3. 000 1, 144. 80
381. 60000 6. 000 2,289. 60
1045 202- 00810 *Removal of Ground Sign Muntain Barricade |tem 107. 000 73.000
EACH 0. 000 0. 00
31. 80000 73. 000 2,321. 40
1050 202-00821 *Renoval of Sign Panel Muntain Barricade |tem 11. 000 0. 000
EACH 0. 000 0. 00
21.20000 0. 000 0. 00
1055 210- 00815 *Reset Sign Panel Muntain Barricade |tem 3. 000 3. 000
EACH 0. 000 0. 00

21. 20000 3. 000 63. 60



CONTI D C17826 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 17826- Bl D ESTI MATE RUN 10/ 06/ 2011
PRQJECT: ES21151- 025 ESTI MATE NO 0011 14:33: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
1060 630- 00012 *Traffic Control Managenent Mountain Barricade |tem 195. 000 149. 000
DAY 23. 000 9, 264. 40
402. 80000 172. 000 69, 281. 60
1065 630-00015 *Uni formed Traffic Control Coordination Muntain 22. 000 22.000
Barricade Item
HOUR 0. 000 0. 00
44.01000 22.000 968. 22
1070 630- 80335 *Barricade (Type 3 MA) (Tenporary) Muntain Barricade 6. 000 5. 400
Item
EACH 0. 000 0. 00
21.20000 5. 400 114. 48
1075 630-80341 *Construction Traffic Sign (Panel Size A) Muntain 48. 000 9. 000
Barricade Item
EACH 0. 000 0. 00
37.10000 9. 000 333.90
1080 630-80342 *Construction Traffic Sign (Panel Size B) Muntain 112. 000 25. 200
Barricade Item
EACH 0. 000 0. 00
84. 80000 25. 200 2,136. 96
1085 630-80343 *Construction Traffic Sign (Panel Size C) Muntain 24. 000 21.600
Barricade Item
EACH 0. 000 0. 00
50. 88000 21. 600 1,099.01
1090 630- 80344 *Construction Traffic Sign (Special) Muntain Barricade 240. 000 216. 000
Item
SF 0. 000 0. 00
8. 48000 216. 000 1, 831. 68
1095 630- 80355 *Portabl e Message Sign Panel Muntain Barricade Item 4.000 3. 600
EACH 0. 000 0. 00
4,028. 00000 3. 600 14, 500. 80
1100 630- 80360 *Drum Channel i zi ng Devi ce Mountain Barricade |tem 54. 000 48. 600
EACH 0. 000 0. 00
63. 60000 48. 600 3, 090. 96
1105 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 8. 000 0. 900
Mountai n Barricade Item
EACH 0. 000 0. 00
22.26000 0. 900 20.03
1110 630-80364 *Drum Channel i zing Device (Wth Light) (Steady Burn) 8. 000 2.700
Mountai n Barricade Item
EACH 0. 000 0. 00
22.26000 2.700 60. 10



CONTI D C17826 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 17826- Bl D ESTI MATE RUN 10/ 06/ 2011
PRQJECT: ES21151- 025 ESTI MATE NO 0011 14:33: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
1120 630- 80380 *Traffic Cone Mountain Barricade Item 500. 000 191. 700
EACH 0. 000 0. 00
10. 60000 191. 700 2,032.02
1125 630- 80430 *Runbl e Strip (Portable) Muntain Barricade Item 8. 000 7.200
EACH 0. 000 0. 00
1, 775. 50000 7.200 12, 783. 60
1130 630-85010 *| npact Attenuator (Tenporary) Muntain Barricade Item 0. 000 0. 000
EACH 0. 000 0. 00
1, 961. 00000 0. 000 0. 00
1140 202-00090 *Renoval of Delineator Mountain Barricade Item 318. 000 0. 000
EACH 0. 000 0. 00
3.18000 0. 000 0. 00
1145 630- 00000 *Fl aggi ng Mountain Barricade |tem 2, 500. 000 2, 245. 000
HOUR 195. 500 3,730.14
19. 08000 2,440. 500 46, 564. 74
1150 630- 00001 *Pilot Car Qperation Mountain Barricade Item 0. 000 0. 000
HOUR 0. 000 0. 00
29. 68000 0. 000 0. 00
1155 630- 00007 *Traffic Control Inspection Mountain Barricade Item 98. 000 75. 000
DAY 12. 000 1, 081. 20
90. 10000 87. 000 7,838.70
CAT 0200 CURRENT AMI  $ 4,990, 908.83 $ 172,762.55$ 4,452,419.25
CAT NO0300 K-16-V (Arkansas River)
0420 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 648. 000 648. 000
SY 0. 000 0. 00
3. 09000 648. 000 2,002. 32
0425 202- 00453 Renoval of Portions of Present Structure (O ass 2) 127. 000 127. 000
SY 0. 000 0. 00
222. 60000 127. 000 28, 270. 20
0430 202- 00460 Renoval of Portions of Present Structure (dass 3) 0. 000 0. 000
SY 0. 000 0. 00
371. 00000 0. 000 0. 00



CONTI D C17826 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 17826- Bl D ESTI MATE RUN 10/ 06/ 2011
PRQJECT: ES21151- 025 ESTI MATE NO 0011 14:33: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0300 K-16-V (Arkansas River)
0435 202- 00504 Renoval of Expansion Device 27.700 27.700
LF 0. 000 0. 00
143. 10000 27.700 3, 963. 87
0440 515-00120 Wat er proof i ng ( Menbr ane) 648. 000 648. 000
SY 0. 000 0. 00
13. 78000 648. 000 8, 929. 44
0445 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 185. 000 181. 100
LF 0. 000 0. 00
222. 60000 181. 100 40, 312. 86
0450 518-02100 Pol ymer Mortar End Dam 0. 000 0. 000
CF 0. 000 0. 00
530. 00000 0. 000 0.00
0455 518-03000 Sawi ng and Seal i ng Bridge Joint 76. 700 76. 700
LF 0. 000 0. 00
56. 18000 76. 700 4,309.01
0460 518-03100 Rapid Cure Silicone Joint Seal 0. 000 0. 000
LF 0. 000 0. 00
28. 62000 0. 000 0.00
0465 601- 03041 Concrete Class D (Bridge) (Special) 10. 200 10. 200
CcY 0. 000 0. 00
1, 664. 20000 10. 200 16, 974. 84
CAT 0300 CURRENT AMI  $ 105, 630. 68 $ 0.00% 104, 762. 54
CAT NOO301 K-16-CC (Us 50 )
0470 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 1, 162. 000 1,162. 000
SY 0. 000 0. 00
3. 09000 1, 162. 000 3, 590. 58
0475 202-00425 *Renoval of Bridge Railing 573. 000 0. 000
LF 573. 000 2,584. 23
4.51000 573. 000 2,584. 23
0480 202- 00504 Renoval of Expansion Device 146. 800 146. 800
LF 0. 000 0. 00
143. 10000 146. 800 21, 007. 08



CONTI D: C17826 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 17826-BI D ESTI MATE RUN 10/ 06/ 2011
PRQJECT: ES21151- 025 ESTI MATE NO. 0011 14:33: 00
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0301 K-16-CC (Us 50 )
0485 515-00120 Wat er proof i ng ( Menbr ane) 1, 162. 000 1, 162. 000
Sy 0. 000 0. 00
13. 78000 1, 162. 000 16, 012. 36
0490 518-02100 Pol yner Mortar End Dam 0. 000 0. 000
CF 0. 000 0. 00
530. 00000 0. 000 0.00
0495 518-03100 Rapid Cure Silicone Joint Seal 0. 000 0. 000
LF 0. 000 0. 00
28. 62000 0. 000 0.00
0500 606-11010 *Bridge Rail Type 10R 573. 000 0. 000
LF 573. 000 42, 367. 62
73. 94000 573. 000 42,367. 62
CAT 0301 CURRENT AMI  $ 85,561.87 $ 44,951.85 $ 85, 561. 87
CAT NO0302 K-16-CH (Beaver Creek)
0505 210-01001 *Modi fy Fence 0. 000 0. 000
LF 0. 000 0. 00
9. 49000 0. 000 0.00
0510 509- 00001 *Structural Steel (Galvanized) 0. 000 0. 000
LB 0. 000 0. 00
6. 73000 0. 000 0.00
CAT 0302 CURRENT AMI  $ 0.00$% 0.00$ 0.00
CAT NO0303 72" QW (MM 20. 84)
0515 202- 04002 O ean Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
7, 738. 00000 1. 000 7,738. 00
0520 420-00112 Ceotextile (Drainage) (dass 1) 27.000 27.000
Sy 0. 000 0. 00
1. 51000 27.000 40.77
0525 506- 00212 R prap (12 Inch) 24.000 24.000
(& 0. 000 0. 00
56. 18000 24.000 1, 348. 32
0535 603-00048 Cul vert Lining (48 Inch) 100. 500 100. 500
LF 0. 000 0. 00
556. 50000 100. 500 55, 928. 25



CONTI D C17826 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 17826- Bl D ESTI MATE RUN 10/ 06/ 2011
PRQJECT: ES21151- 025 ESTI MATE NO 0011 14:33: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO303 72" CwWP (MM 20. 84)
0540 603-30048 48 Inch Steel End Section 2.000 2.000
EACH 0. 000 0. 00
1, 378. 00000 2.000 2,756. 00
CAT 0303 CURRENT AMI $ 67,811.34 % 0.00% 67,811. 34
CAT NOO304 60" CwWP (MM 23.51)
0545 202- 04002 G ean Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
7, 738. 00000 1. 000 7,738.00
0550 420-00112 Ceotextile (Drainage) (dass 1) 15. 000 15. 000
SY 0. 000 0. 00
1. 51000 15. 000 22.65
0555 506-00212 Riprap (12 Inch) 10. 000 10. 000
CY 0. 000 0. 00
56. 18000 10. 000 561. 80
0565 603-00036 Cul vert Lining (36 Inch) 0. 000 0. 000
LF 0. 000 0. 00
243.80000 0. 000 0. 00
0570 603-30036 36 Inch Steel End Section 0. 000 0. 000
EACH 0. 000 0. 00
779.10000 0. 000 0. 00
CAT 0304 CURRENT AMI  $ 8,322.45 % 0.00% 8, 322. 45
CAT NOO305 J-17-1 (Red Creek)
0575 210-01001 *Modi fy Fence 0. 000 0. 000
LF 0. 000 0. 00
9. 49000 0. 000 0. 00
0580 509- 00001 *Structural Steel (Galvanized) 0. 000 0. 000
LB 0. 000 0. 00
6. 73000 0. 000 0. 00
CAT 0305 CURRENT AMI  $ 0.00 % 0.00% 0. 00
CAT NOO306 J-17-AA (Bi g Turkey Creek)
0585 202- 00504 Renoval of Expansion Device 74. 000 74.000
LF 0. 000 0. 00
143. 10000 74.000 10, 589. 40



CONTI D C17826 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PON: 17826- BI D ESTI MATE RUN 10/ 06/ 2011
PRQJECT: ES21151- 025 ESTI MATE NO 0011 14:33: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0306 J-17-AA (Big Turkey Creek)
0590 210-00410 Modi fy Bridge Expansion Device 1. 000 1. 000
EACH 0. 000 0. 00
10, 070. 00000 1. 000 10, 070. 00
0595 210-01001 *Modi fy Fence 0. 000 0. 000
LF 0. 000 0. 00
9. 49000 0. 000 0. 00
0600 509- 00001 *Structural Steel (Galvanized) 0. 000 0. 000
LB 0. 000 0. 00
6. 73000 0. 000 0.00
CAT 0306 CURRENT AMI  $ 20, 659.40 $ 0.00% 20, 659. 40
CAT NOO308 J-17-A (Little Turkey Creek)
0605 202-00425 *Renoval of Bridge Railing 188. 000 0. 000
LF 0. 000 0. 00
4.51000 0. 000 0. 00
0610 606-11010 *Bridge Rail Type 10R 188. 000 0. 000
LF 0. 000 0. 00
73. 94000 0. 000 0. 00
CAT 0308 CURRENT AMI  $ 14,748.60 $ 0.00% 0. 00
CAT NO0309 J-17-AD (Little Fountain Creek)
0615 210-01001 *Modi fy Fence 0. 000 0. 000
LF 0. 000 0. 00
9. 49000 0. 000 0. 00
0620 509- 00001 *Structural Steel (Galvanized) 0. 000 0. 000
LB 0. 000 0. 00
6. 73000 0. 000 0.00
CAT 0309 CURRENT AMI  $ 0.00 % 0.00% 0. 00
CAT NO0310 J-17-AE (Little Fountain Creek)
0625 210-01001 *Modi fy Fence 0. 000 0. 000
LF 0. 000 0. 00
9. 49000 0. 000 0.00
0630 509- 00001 *Structural Steel (Galvanized) 0. 000 0. 000
LB 0. 000 0. 00
6. 73000 0. 000 0.00

CAT 0310 CURRENT AMI  $ 0.00$% 0.00$ 0. 00



CONTI D: C17826 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 17826-BI D ESTI MATE RUN 10/ 06/ 2011
PRQJECT: ES21151- 025 ESTI MATE NO. 0011 14:33: 00
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO311 J-17-AC (Little Fountain Creek)
0635 210-01001 *Modi fy Fence 0. 000 0. 000
LF 0. 000 0. 00
9. 49000 0. 000 0.00
0640 509- 00001 *Structural Steel (Galvanized) 0. 000 0. 000
LB 0. 000 0. 00
6. 73000 0. 000 0.00
CAT 0311 CURRENT AMI  $ 0.00 % 0.00$ 0.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0645 620- 00002 Field Office (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
9, 266. 74000 1. 000 9, 266. 74
0650 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
7, 873. 36000 1. 000 7,873. 36
0655 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
1, 351. 50000 2.000 2,703. 00
CAT 0400 CURRENT AMI  $ 19,843.10 % 0.00$ 19, 843. 10

PRQJIECT TOTAL CURRENT AMI $

5,313,486.27 $

217,714.40$ 4,759, 379.95



